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Margaret Thompson, Esq. 
Waste and Toxic Substances Branch 
Office of Regional Counsel 
U.S. ENVIRONMENTAL PROTECTION AGENCY 
Region II 
26 Federal Plaza, Room 37 
flew York, New York 10278 

Re: Duane Marine Salvage Site 
Perth Ambov, New Jersey 

Dear Ms. Thompson: 

At Norman Bernstein's suggestion (and after his and my 
discussions with you), I am sending this letter to reconfirm the 
timing of the commitment provided for in Paragraph 46 of the 
II-CERCLA-50102 Order as amended or modified by EPA letters of 
December 18, 1984 and January 16, 1985. 

At a meeting prior to the January 11, 1985 date set 
forth in EPA'S letter of December 18, 1984 (paragraph c), the 
date for commitment was postponed to the end of a 21-day period 
that would start after the receipt of fixed price bids for the 
performance of the clean-up work. That receipt would necessarily 
follow the sampling, the testing, the contract drafting, and the 
solicitation efforts. All of these efforts were to be accom
plished on a schedule hp be set forth in the Revised Work Plan. 
The 21-day period after receipt of bids was established to permit 
evaluation of the comparability of the bids, conclusion of 
allocation discussions, original fund solicitations, allocated 
fund shortfall solicitations, and contract signing. 

After those January discussions, the Revised Work Plan 
was submitted, commented upon and amended. The Plan sets forth 
m Section 5.0 and on Figure 2 the schedule to which all have 
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agreed as set forth above. The 21-day period is bounded by the 
end of week 13 and the end of week 16. Week 1 started on March 
18. The date for commitment under paragraph 46 of the order is, 
thus, Monday, July 8, 1985. 

I am sending this letter simply to set forth the 
schedule about which, I believe, we all agree. 

Ver^truly yours, 

TOR THE DUAN& MARINE STEERING COMMITTEE 
JFL/dms 
cC: Members of D.M. Steering Committee 




